COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/29/2008

ESTIMATE SUMMARY 14:02:26
CONTID: C16569 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 16569-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 139.( DAYS TIME ALLOW: 150 CALENDAR DAYS
US 50 PASSING LANES EAST OF 59 PERCENT TIME: 92.67 ORIG TIME ALLOW: 150 CALENDAR DAYS
PROJECT NO: NH0504-056
US 50 PASSING LANES EAST OF 59
NAME OF ROAD: 050B
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
TRICON 2, LLC PAY PERIOD ENDING 10/27/2008 DATE TIME STARTED 06/11/2008
823 S. Perry Street, Ste 110 DATE LET 05/15/2008 DATE WORK BEGAN 07/07/2008
DATE AWARDED 05/21/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/22/2008 DATE ACCEPTED
CASTLE ROCK CO 80104 303 688 9568 DATE NOTICE TO PROCEED 06/11/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,083,356.06 PARTICIPATING $ 3,041,875.66 S 1,097,612.85
AWARD PROJECT AMT: $ 3,985,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 74.49% TOTAL EARNINGS 3,041,875.66 1,097,612.85
FUNDS AVAILABLE: $ 1,041,480.40 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,041,875.66 1,097,612.85
TOTAL CLAIMS: $ 0.00 RETAINAGE -59,775.00 -5,916.07
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,982,100.66 1,091,696.78
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,982,100.66 1,091,696.78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,091,696.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16569-BID ESTIMATE RUN 10/29/2008
PROJECT: NH0504-056 ESTIMATE NO: 0004 14:02:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
61,111.00000 1.000 61,111.00
0010 202-00035  *REMOVAL OF PIPE 244.000 244.000
LF 0.000 0.00
25.00000 244.000 6,100.00
0015 202-00037  *REMOVAL OF END SECTION 12.000 12.000
EACH 0.000 0.00
350.00000 12.000 4,200.00
0020 202-00090  *REMOVAL OF DELINEATOR 169.000 169.000
EACH 0.000 0.00
8.00000 169.000 1,352.00
0025 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 19,000.000 16,591.670
sY 1,780.000 6,319.00
3.55000 18,371.670 65,219.43
0030 202-00810  *REMOVAL OF GROUND SIGN 10.000 7.000
EACH 0.000 0.00
75.00000 7.000 525.00
0035 202-01000  *REMOVAL OF FENCE 29,190.000 28,630.000
LF 0.000 0.00
0.40000 28,630.000 11,452.00
0040 202-04001  *PLUG CULVERT 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
0045 202-04002  *CLEAN CULVERT 5.000 2.500
EACH 0.000 0.00
350.00000 2.500 875.00
0050 202-05026  *SAWING ASPHALT MATERIAL (6 INCH) 30,094.000 30,094.000
LF 0.000 0.00
1.00000 30,094.000 30,094.00
0055 203-00010  UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 47,672.000 44,656.720
cy 3,015.280 13,749.68

4.56000 47,672.000 217,384.32
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PCN: 16569-BID ESTIMATE RUN 10/29/2008
PROJECT: NH0504-056 ESTIMATE NO: 0004 14:02:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 40,304.000 40,304.000
cy 0.000 0.00
6.59000 40,304.000 265,603.36
0065 203-00100 MUCK EXCAVATION 500.000 12.000
cY 0.000 0.00
5.00000 12.000 60.00
0070 203-01100 PROOF ROLLING 100.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0075 203-01140 ROLLING 25.000 0.000
HOUR 20.000 1,500.00
75.00000 20.000 1,500.00
0080 203-01500 BLADING 25.000 6.000
HOUR 0.000 0.00
75.00000 6.000 450.00
0085 203-01510 BACKHOE 25.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0090 203-01594 COMBINATION LOADER 25.000 0.000
HOUR 2.000 150.00
75.00000 2.000 150.00
0095 203-01597 POTHOLING 40.000 0.500
HOUR 0.000 0.00
200.00000 0.500 100.00
0100 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 276.000 222.500
cy 0.000 0.00
150.00000 222.500 33,375.00
0105 207-00205 TOPSOIL 7,255.000 0.000
cY 3,627.500 14,510.00
4.00000 3,627.500 14,510.00
0110 208-00002 *EROSION LOG (12 INCH) 2,100.000 0.000
LF 450.000 2,002.50
4.45000 450.000 2,002.50
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PCN: 16569-BID ESTIMATE RUN 10/29/2008
PROJECT: NHO0504-056 ESTIMATE NO: 0004 14:02:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00011 *EROSION BALES (WEED FREE) 120.000 22.000
EACH 0.000 0.00
14.00000 22.000 308.00
0120 208-00020 *SILT FENCE 10,995.000 9,871.000
LF 0.000 0.00
1.10000 9,871.000 10,858.10
0125 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0130 208-00070 STABILIZED CONSTRUCTION ENTRANCE 6.000 0.000
EACH 1.000 1,000.00
1,000.00000 1.000 1,000.00
0135 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
2,000.00000 0.000 0.00
0140 208-00205 EROSION CONTROL SUPERVISOR 384.000 18.000
HOUR 10.000 300.00
30.00000 28.000 840.00
0145 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 4.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0150 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000
EACH 0.000 0.00
330.00000 0.000 0.00
0155 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 2.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0160 210-01011 *RESET GATE 2.000 2.000
EACH 0.000 0.00
400.00000 2.000 800.00
0165 212-00006 *SEEDING (NATIVE) 9.000 0.000
ACRE 0.000 0.00

415.00000 0.000 0.00
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PCN: 16569-BID ESTIMATE RUN 10/29/2008
PROJECT: NH0504-056 ESTIMATE NO: 0004 14:02:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 212-00032 *SOIL CONDITIONING 9.000 0.000
ACRE 0.000 0.00
595.00000 0.000 0.00
0175 213-00003 *MULCHING (WEED FREE) 15.000 0.000
ACRE 0.000 0.00
395.00000 0.000 0.00
0180 213-00061 *MULCH TACKIFIER 3,000.000 0.000
1B 0.000 0.00
1.79000 0.000 0.00
0185 216-00037 *SOIL RETENTION BLANKET (COCONUT) 100.000 0.000
sY 0.000 0.00
3.15000 0.000 0.00
0190 217-00020 HERBICIDE TREATMENT 30.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0195 304-06000 AGGREGATE BASE COURSE (CLASS 6) 18,200.000 18,122.370
TON 0.000 0.00
15.70000 18,122.370 284,521.21
0200 304-09014 AGGREGATE BASE COURSE (SPECIAL) 4,500.000 0.000
TON 4,435.930 26,526.86
5.98000 4,435.930 26,526.86
0205 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 71.520
TON 25.000 4,525.00
181.00000 96.520 17,470.12
0210 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 15,100.000 7,227.560
TON 7,751.170  523,203.98
67.50000 14,978.730 1,011,064.28
0215 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 0.000 0.000
TON 0.000 0.00
77.20000 0.000 0.00
0220 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 11,418.000 1,877.000
GAL 4,985.500 14,956.50
3.00000 6,862.500 20,587.50



CONTID: Cl6569 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 16569-BID ESTIMATE RUN 10/29/2008
PROJECT: NHO0504-056 ESTIMATE NO: 0004 14:02:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 506-00209 *RIPRAP (9 INCH) 36.000 36.000
cy 0.000 0.00
125.00000 36.000 4,500.00
0230 603-10180 *18 INCH CORRUGATED STEEL PIPE 261.000 261.000
LF 0.000 0.00
70.00000 261.000 18,270.00
0235 603-15024 *24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 571.000 571.000
LF 0.000 0.00
135.00000 571.000 77,085.00
0240 603-30018 *18 INCH STEEL END SECTION 6.000 6.000
EACH 0.000 0.00
400.00000 6.000 2,400.00
0245 603-31324 *24 INCH EQUIVALENT ARCH STEEL END SECTION 20.000 20.000
EACH 0.000 0.00
600.00000 20.000 12,000.00
0250 607-00005 *END POST 35.000 35.000
EACH 0.000 0.00
159.00000 35.000 5,565.00
0255 607-00010 *CORNER AND LINE BRACE POST 45.000 36.000
EACH 0.000 0.00
189.00000 36.000 6,804.00
0260 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 28,660.000 28,660.000
LF 0.000 0.00
0.99000 28,660.000 28,373.40
0265 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 560.000 0.000
LF 0.000 0.00
1.63000 0.000 0.00
0270 607-11525 *FENCE (PLASTIC) 200.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0275 607-60116 *16 FOOT GATE 2.000 1.000
EACH 0.000 0.00

400.00000 1.000 400.00
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PCN: 16569-BID ESTIMATE RUN 10/29/2008
PROJECT: NHO0504-056 ESTIMATE NO: 0004 14:02:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 612-00001 *DELINEATOR (TYPE I) 130.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0285 612-00002 *DELINEATOR (TYPE II) 34.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0290 612-00003 *DELINEATOR (TYPE III) 8.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0295 614-00011 *SIGN PANEL (CLASS I) 195.250 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0300 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 34.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0305 614-01572 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 181.500 0.000
SLIPBASE
LF 0.000 0.00
27.00000 0.000 0.00
0310 614-80391 *RUMBLE STRIP (GRINDING) (ASPHALT) 16,024.000 0.000
LF 0.000 0.00
0.06000 0.000 0.00
0315 625-00000 *CONSTRUCTION SURVEYING 1.000 0.820
LS 0.000 0.00
30,380.00000 0.820 24,911.60
0320 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 20.000 15.000
HOUR 0.000 0.00
105.00000 15.000 1,575.00
0325 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 99,310.00
248,274.99000 1.000 248,274.99
0330 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.700
LS 0.200 400.00

2,000.00000 0.900 1,800.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 627-00005 *EPOXY PAVEMENT MARKING 229.000 0.000
GAL 0.000 0.00
68.00000 0.000 0.00
0340 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 732.000 48.000
GAL 277.210 8,870.72
32.00000 325.210 10,406.72
0345 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,459.000 0.000
SF 0.000 0.00
8.25000 0.000 0.00
0350 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 54.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
15.00000 0.000 0.00
0355 630-00000 *FLAGGING 3,000.000 1,647.500
HOUR 631.500 11,367.00
18.00000 2,279.000 41,022.00
0360 630-00001 *PILOT CAR OPERATION 20.000 0.000
HOUR 0.000 0.00
25.00000 0.000 0.00
0365 630-00007 *TRAFFIC CONTROL INSPECTION 45.000 25.000
DAY 13.000 1,235.00
95.00000 38.000 3,610.00
0370 630-00012 *TRAFFIC CONTROL MANAGEMENT 105.000 56.000
DAY 17.000 7,480.00
440.00000 73.000 32,120.00
0375 630-80001 *FLASHING BEACON (PORTABLE) 3.000 1.000
EACH 0.000 0.00
300.00000 1.000 300.00
0380 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 72.000 21.500
EACH 3.000 240.00
80.00000 24.500 1,960.00
0385 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 7.000 2.000
EACH 0.000 0.00
90.00000 2.000 180.00
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CAT NO0200 ROADWAY
0390 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0395 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 320.000 30.000
SF 0.000 0.00
15.00000 30.000 450.00
0400 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0405 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 0.000 0.000
TYPE)
EACH 0.000 0.00
200.00000 0.000 0.00
0410 630-80360 *DRUM CHANNELIZING DEVICE 400.000 106.500
EACH 0.000 0.00
10.00000 106.500 1,065.00
0415 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 2.000
EACH 0.000 0.00
80.00000 2.000 160.00
0420 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 6.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0425 630-80370 CONCRETE BARRIER (TEMPORARY) 0.000 0.000
LF 0.000 0.00
0.01000 0.000 0.00
0430 630-80380 *TRAFFIC CONE 400.000 100.000
EACH 0.000 0.00
2.00000 100.000 200.00
0435 630-80384 *TUBULAR MARKER 0.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0440 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
L S 0.000 0.00
750.00000 0.000 0.00
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0445 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0450 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70011 F/A PARTNERING 2,500.000 2,120.850
FA 0.000 0.00
1.00000 2,120.850 2,120.85
0460 700-70016 F/A FUEL COST ADJUSTMENT 50,000.000 5,338.640
FA 0.000 0.00
1.00000 5,338.640 5,338.64
0465 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 72,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0475 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 798.000
FA 483.500 483.50
1.00000 1,281.500 1,281.50
0480 700-70025 F/A QUALITY INCENTIVE PAYMENT 138,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0490 700-70060 F/A ADJUST UTILITIES 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70080 F/A FURNISH & INSTALL PHONE SERVICE 5,000.000 1,279.140
FA 0.000 0.00

1.00000 1,279.140 1,279.14
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0500 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) HMA 12,300.000 0.000
(GRADING SX) (100) (PG 64-22)
TON 5,116.320 359,933.11
70.35000 5,116.320 359,933.11
0530 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - WORKING TIME -450.000 0.000
VIOLATION
DOL -450.000 -450.00
1.00000 -450.000 -450.00
CAT 0200 CURRENT AMT $ 4,030,356.06 $1,097,612.85$ 2,988,875.63
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0510 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0515 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0520 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
CAT 0400 CURRENT AMT $ 53,000.00 $ 0.00$ 53,000.00

PROJECT TOTAL

CURRENT AMT $

4,083,356.06 $1,097,612.85 $

3,041,875.63



